

# DESCANSO OFFICE RELOCATION PROJECT

## ADDENDUM 1

**ISSUE DATE: SEPTEMBER 28, 2023**

### NOTIFICATION OF CHANGE IN SCHEDULE FOR THE DESCANSO OFFICE RELOCATION PROJECT:

**1) Original: MANDATORY PRE-BID WALKS** are **October 3, 2023, at 3:00 PM** at Descanso Elementary School, 24842 Viejas Boulevard, Descanso, CA 91916. Attendees will be required to bring their driver's license for check-in and sign in.

**Revised: MANDATORY PRE-BID WALK** is **October 17, 2023, at 3:00 PM** at Descanso Elementary School, 24842 Viejas Boulevard, Descanso, CA 91916. Attendees will be required to bring their driver's license for check-in and sign in.

**2) Original: Pre-Bid RFI DEADLINE:** Submit RFI's via email to Gary Hobelman no later than **October 2, 2023, by 4:00 PM.** Final addendum addressing RFI responses will be issued on or before October 3, 2023

**Revised: Pre-Bid RFI DEADLINE:** Submit RFI's via email to Gary Hobelman no later than **October 19, 2023, by 4:00 PM.** Final addendum addressing RFI responses will be issued on or before October 24, 2023

**3) Original: BID DATE & TIME: October 5, 2023, at 2:00 PM.** *Sealed Bid Packages* will be received at MEUSD District Headquarters, 3291 Buckman Springs Road, Pine Valley, CA 91962. Bids will not be received by email.

**Revised: BID DATE & TIME: November 2, 2023, at 2:00 PM.** *Sealed Bid Packages* will be received at MEUSD District Headquarters, 3291 Buckman Springs Road, Pine Valley, CA 91962. Bids will not be received by email.

**4) DSA approval of the Drawings and Specifications** are expected the week of October 9, 2023

**5) The lowest responsible bid** will be presented to the Board of Trustees for consideration at the regularly scheduled meeting on November 14, 2023. A Notice to Proceed will immediately follow. Mobilization is expected mid-November 2023. The completion date remains the same, April 26, 2024.